GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Continuation of 71 works in the jurisdiction of various Chief Engineers of Water Resources Department in which value of works done is less than 25% of agreement value/not grounded duly exempting the same from the condition laid down at Para-4 of U.O.Note No. FMU0MISC/428/2024-FMU-TR-B (2569644), Dated 27-9-2024 – Orders – Issued.

WATER RESOURCES (REFORMS) DEPARTMENT

G.O.MS.No. 44 **Dated: 18-07-2025**

Read the following:

1. U.O.Note No. FMU0MISC/428/2024-FMU-TR-B (2569644), Finance (FMU-TR&B), Dept., Dated 27-9-2024.
2. Letter No.ENC(I)/SE/PPMU/DEE1/AEE1/Closing of Works, Dt.6.5.2025 received from the ENC(I), Vijayawada.

ORDER:

In the reference 1st read above, certain guidelines / instructions were issued regarding cancellation / continuation of works already sanctioned and clearing of bills. The Para No.4 of above instructions is as below:

(i). All works except EAP / NABARD / CSS sanctioned prior to 1-4-2024, but not grounded shall stand cancelled immediately.

(ii). All works, except EAP / NABARD / CSS sanctioned prior to 1-4-2024, work done and recorded is less than 25% of the agreement value shall be closed at safer stage. This exercise shall be completed and orders to this effect from the appropriate authority shall be obtained by 31-10-2024 and payments may be processed in this regard only after obtaining work closure orders.

(iii). The Special Chief Secretaries / Secretaries / HoDs are requested to take a thorough review of the works as specified above.

Contd. P.2

2. In the reference 2nd read above, the Engineer-in-Chief (Irrigation), Water Resources Department, Vijayawada has submitted proposals for continuation of certain works in which value of works done is less than 25% of agreement value / not grounded in the jurisdiction of various Chief Engineers as follows:

Sl. No.	Unit / CE	No of works sanctioned but not grounded	No of works where percentage of work done is less than 25%	Total
1	2	3	4	5
1	Chief Engineer, North Coast, Visakhapatnam	2	6	8
2	Chief Engineer, Godavari Delta System	5	2	7
3	Chief Engineer, Polavaram Irrigation Project	0	4	4
4	Chief Engineer, Krishna Delta System	0	6	6
5	Chief Engineer, NSP, Guntur	2	1	3
6	Chief Engineer (P), Ongole	0	1	1
7	Chief Engineer, NTRTGP, Tirupathi	5	4	9
8	Chief Engineer (P), Kurnool	1	6	7
9	Chief Engineer (P), Ananthapur	3	0	3
10	Chief Engineer (P), Kadapa	3	4	7
11	Chief Engineer, Minor Irrigation	12	2	14
12	APSIDC	0	2	2
	Total	33	38	71

3. In view of the importance of the works, the Engineer-in-Chief, Water Resources Department, Vijayawada has submitted proposals for according permission to continue the above works duly exempting the same from the condition laid down at Para-4 of U.O.Note No.(2569644) FMU0MISC/ 428/ 2024-FMU-TR-B, Dated 27-9-2024.

Contd., 3

4 After careful consideration of various aspects based on the recommendations of the Engineer-in-Chief (Irrigation), Water Resources Department, Vijayawada, Government hereby accord permission for continuation of 71 works in the jurisdiction of various Chief Engineers of Water Resources Department in which value of works done is less than 25% of agreement value/not grounded duly exempting the same from the condition laid down at Para-4 of U.O.Note No. FMU0MISC/428/2024-FMU-TR-B, (2569644), Dated 27-9-2024 as listed in Annexure.

5. This Order is issued with the concurrence of Finance Department vide their U.O.No: FMU0PC(WR2)/29/2025 (2835556), Dated 10.6.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G. SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT.

To

The Engineer-in-Chief (Irrigation), Vijayawada.
All the concerned Chief Engineers.
The PS to Spl Chief Secretary to Govt. Water Resources Dept., Govt. of A.P.
The PS to Hon'ble Minister (Water Resources), Govt. of A.P.
The PS to Secretary to Hon'ble Chief Minister, Govt. of A.P.
The General Administration (Cabinet.I) Department.
The Finance (FMU-A&C,AHDDF,CS) Department.

//Forwarded :: By Order//

SECTION OFFICER

ANNEXURE

List of Works for Continuation													
Sl. No		**Name of the Work**	**Administrative Sanction No**	**Administrative Sanction in Crores**	**Name of the Agency**	**Agreement No**	**Agreement Amount in Crores (including supplementaryAgreements,if any)**	**Value of workdone in Crores**	**% of Workdone with Agreement value**	**Expenditure incurred in Crores**	**Balance bills to be Paid in Crores**	**Total Amount required for safe stage in Crores**	**Other Expenditure incurred (LA and others) in Cro res**
1		**2**	**3**	**4**	**5**	**6**	**7**	**8**	**9**	**10**	**11**	**12**	**13**
		CHIEF ENGINEER, NORTH COAST, VISAKHAPATNAM											
a)		**Not Grounded**											
1	1	Construction of Double Lane Bridge @ Km. 48.000 on Right Main Canal in the village limits of Munsabpeta	G.O Ms. No: 441, Water Resources (Project.I) Department, dated: 11.10.2023	1.41	M/s KSR Constructions, Srikakulam & M/s STR Infrastructures Pvt.Ltd., Srikakulam (JV);	03SE/2023-24, dt. 20.01.2024.	1.17	0	0	0	0	0	0
2	2	RWS-Shifting of pipelines of CPWS scheme to over exploited mandals in Rajam constituency due to construction of Branch canals ,Minors& sub minors of SGLThotapalli Barrage Project	G.O.Ms.No.306 dt:12.08.2021 (Package-II Balance Works)	63.63	Sri SVSST Infrastructure, Madhurawada, visakhapatnam.	03 EE/ 2023-24, Dt: 27.10.2023	0.20	0	0	0	0	0	0
b)		**Work done less than 25%**											
3	1	Construction of Double Lane Bridge @ Km. 44.100 on Right Main Canal in the village limits of Gudem	G.O Ms. No: 441, Water Resources (Project.I) Department, dated: 11.10.2023	1.65	M/s KSR Constructions, Srikakulam & M/s STR Infrastructures Pvt.Ltd., Srikakulam (JV);	04SE/2023-24, dt. 20.01.2024.	1.09	0.13	11.93 %	0.00	0.13	0.00	0.00
4	2	Balance	G.O.Ms No.	852.45	M/s Sri Sai	05	299.68	20.	6.7	0.00	20	29	325.

		work of Excavation of Flood Flow Canal taking off from Mahendratanaya River including CM & CD works near Chapara (V), of Meliaputti (M) in Srikakulam District, Formation of a Reservoir near Regulapadu (V), Excavation of Right Main Canal and Left Main Canal taking off from Reservoir including CM&CD works to provide irrigation facility to command an ayacut of 9960 Ha. (24,600 Acres) Revised Administrative Approval accorded for an amount of **Rs. 852.4496 Crores** vide G.O.Ms No. 1891, Water Resources (Proj.I) Dept., Dt. 14.09.2022.	1891, Water Resources (Proj.I) Dept., Dt. 14.09.2022.		Lakshmi Constructions and Co., Vijayawada, A.P	SE/2022-23, Dt.28.01.2023		34	9%		.34	9.67	43
5	3	Improvements to Gadigedda reservoir including Surplus weir near Tatavarikittali (V), Gurla (M), Vizianagaram dist.,	G.O.Rt No.826, Dt:27.12.2017	24.80	Sri Venkateswara constructions, Nellore District	5-SE/2018-19, Dt.11.02.2019	11.260	2.490	22.11 %	2.49	0.00	8.77	0.63
6	4	Vamsadhar	G.O.Ms.No.4	316.5	M/s Sri Sai	01-	249.32	15.	6.3	0	15	24	8.15

		a flood banks package-I:Formation of Flood Bank on Vamsadhara River on right margin from Bathili (V) to Kesari (V) of Bhamini (M) and Sirusuvada (V) to Akulatampara (V) of Kotturu (M) and left margin from Kaduma (V) to Ponnuturu (V) of Kotturu (M) in Srikakulam District. (Balance work).	0/ Water Resources (Proj.I.A2) department/ Dt.14.07.2017.		Lakshmi Constructions & Co., Vijayawada	SE/2018-19/ Dt.18.05.2018		72	0%		.72	9.32	
7	5	Vamsadhara flood banks package -II: Formation of Flood Banks on Vamsadhara river on Left Margin from Rugada (V) of Hiramandalam (M) to Karakavalasa (V) of Jalumuru (M) and Right Margin from Gulumuru (V) of Hiramandalam (M) to Scotpeta (V) of L.N.Peta (M) in Srikakulam District. (Balance Work)		193.6	M/s S.R. Constructions, Ananthapuram.	02-SE/2018-19/ Dt.19.05.2018	149.02	10.00	6.71%	4.89	5.11	144.13	0.71
8	6	Improvement and Modernization of Canal system under Sri	GO RT No. 120 Dt. 16.03.2023	84.40	M/s Sri Sai Lakshmi Constructions&Co, Vijayawada-520008.	Agt No. 5SE/2023-24 Dt. 11.03.2024	69.38	1.70	2.45%	0.00	1.70	69.38	0.00

		TennetiVisw anadhamPe dderu Reservoir Project near Ravipalem(V), Madugula(M) of Visakhapat nam Dist.											
		Total					**781.12**	**50. 38**		**7.38**	**43 .0 0**	**77 1.2 7**	**334. 92**
		CHIEF ENGINEER, GODAVARI DELTA SYSTEM , DOWLAISWARAM											
a)		**Not Grounded**											
9	1	Reconstruct ion of Khaaza, East Kokkileru& Muskepale m out fall sluices and Maduguthu mu Irrigation sluice in Elamanchili & Narasapura m Mandals of West Godavari District	G.O.Rt.No. 2086 dt:18.11.202 2	8.8	-	-	0	0	0	0	0	0	0
1 0	2	Constructio n of Regulator cum Bridge cum Lock on Upputeru Staraight Cut at Km 1.400 in Padatadika village limits of Mogalthuru Mandal in West Godavari District.	G.O.RT.No.3 61, dt.22.02.202 2.	136.6	-	-	0	0	0	0	0	0	0
1 1	3	Constructio n of Regulator cum Bridge cum Lock on Upputeru River at Km 57.950 (M 36/0) in Mollaparru village limits of Mogalthuru Mandal in West	G.O.RT.No.3 62, dt.22.02.202 2.	188.4	-	-	0	0	0	0	0	0	0

		Godavari District.											
12	4	Construction of Regulator across Upputeru at Km 10.560 near Dumpagadapa village in Akividu Mandal of West Godavari District.	G.O.RT.No.360, dt.22.02.2022.	87	-	-	0	0	0	0	0	0	0
13	5	Protection work to the Vulnerable reach of Vasista Left Flood Bank from KM 61.300 to KM 61.775 and KM 62.350 to KM 63.350 in Razole town limits in EG Dist	G.O.Ms.No.63, Dt.2-5-2014	25.1	M/s.NR Constructions, Hyderabad	26 DC/2021-22 Dt.28-12-2021	25.6149	0	0	0	0	0	0
b)		**Work done less than 25%**											
14	1	Improvement to Nalli Creek from Km 0.00 to 12.600 near Narasapuram in W.G.Dist	G.O Rt.No.295, dt.14.6.2019	17.66	Nas Babu Constructions Pvt. Ltd., Gudivada	77SE/2018-19, dt.19.9.2018	11.23	2.030	18.07%	0.00	0.00	0.00	0.00
15	2	Modernization of of GWDDS - Construction of Gabion Wall on Nakkala Major drain between Km 22.800 to 37.285 in Vemavaram and Vaddiparru (V) in W.G.Dist	G.O Rt.No.295, dt.14.6.2019	18.56	M/s Back Bone Constructions Pvt. Ltd, Rajkot	76SE/2018-19, dt.19.9.2018	16.86	1.040	6.17%	0.00	0.00	0.00	0.00
		TOTAL					**53.7049**	**3.07**		**0.00**	**0.00**	**0.00**	**0.00**
		CHIEF ENGINEER, POLAVARAM IRRIGATION PROJECT , DOWLAISWARAM											
b)		**Work done less than 25%**											
16	1	BJRUSS Project-Phase-1-Package No-1	GO No. 53 Dt. 05.09.2017	2022.02	M/s HES Infra Pvt Ltd,Plot.No. 13, Gafoornagar,Madhapur, Hyderabad	1)Aggr. No.02/2018-19 dt.18.04.2018, 2)Suppl. Agrt.No: 13/202-21,dt	293.65	8.0400	2.74%	15.690	2.89	0	0

						21-12-2020 Rs 12.65 Cr/-							
17	2	BJRUSS – PHASE-1 – PACKAGE-2 -	GO No. 53 Dt. 05.09.2017			1)Aggr. No.24/2018-19 dt.24.09.2018, Rs.626.26/- (TP: (+) 4.55%)	626.26	2.03	0.32%	0.670	0.600	0	0
18	3	BJRUSS – PHASE-II – PACKAGE-1	GO Ms No.3, I & CAD (MAJ.IRRI.1) Dept. Dt.02.01.2009	7214	M/s GAJA-NCC (JV)., Hyderabad	01 ENC(I)/EPC/2021-22/Dt15-04-2021, Rs.25070414127/- (TP: (-)0.2359 %)	2507.04	31.94	1.27%	0.000	36.980	0	0
19	4	BJRUSS – PHASE-II– PACKAGE-2 -	GO Ms No.3, I & CAD (MAJ.IRRI.1) Dept. Dt.02.01.2009			01 ENC /2020-21 dt:31.03-2021, Rs.1710816769 2/- (TP: (-)0.2672 %)	1710.8	19.19	1.12%	0.000	22.220	0	0
		TOTAL					**5137.75**	**61.20**		**16.36**	**62.69**	**0.00**	**0.00**
		CHIEF ENGINEER , KRISHNA DELTA SYSTEM, VIJAYAWADA											
b)		**Work done less than 25%**											
20	1	**Mukthyala LI scheme**	G.O Rt No.61, Dt.25.01.2019	489.28	M/s. Megha Engineering & Infrastructure Ltd, Hyderabad	Agreement No. 59SE / 2018 – 19, dated 22.02.2019	312.19	35.00	11.21 %	3.28	28.58	308.91	0.00
21	2	**Interlinking of Godavari and Penna Rivers in Phase-1 from Harishandrapuram (V) to Nekarikallu (V) in Guntur District. Package No.1/ GPRL/2018-19 –** "Constructi	G.O.Ms.No.98, Dated: 05.09.2018	6020.15	M/s. Megha Engineering & Infrastructure Ltd., Hyderabad	46SE/2018-19 Dated: 03.01.2019	2281.29	465.9	20.42 %	465.9	0	1000	0.00

		on of Lift Schemes for lifting of 7000Cusecs of water with components such as Construction of pump houses near Km.11.500 &Km.35.250 associated Civil, Hydro-Mechanical, Electro-Mechanical works, Construction of Electrical Sub stations at two places including installation, laying of M.S Pressure Mains, Construction of Delivery Cisterns & Excavation of canal from Km 0.000 to Km 45.000 including CM&CD works, Operation and Maintenance of entire system complete under EPC Turn Key System"											
22	3	**Interlinking of Godavari and Penna Rivers in Phase-1 from Harishandrapuram (V) to Nekarikallu (V) in Guntur District., Package No.2/**			M/s NEC-RVR(JV)	43 SE/2018-19 Dated 24.11.2018	2655.89	550.07	20.71%	550.07	0	100.00	2.04

		GPRL/2018-19 – "Construction of Lift Schemes for lifting of 7000Cusecs of water with components such as Construction of pump houses near Km.47.250 & 65.450 associated Civil, Hydro-Mechanical, Electro-Mechanical works, Construction of Electrical Sub stations at two places including installation, laying of M.S Pressure Mains, Construction of Delivery Cisterns & Excavation of canal from Km 45.000 to Km 66.000 including CM&CD works, Operation and Maintenance of entire system complete under EPC Turn Key System											
23	4	**Providing Irrigation facilities by extending Guntur channel** from KM 47.000 to KM 76.400 including constructions of 4 lift schemes and	G.O.Rt.No.17, Dated: 10.01.2019	274.53	M/s. Megha Engineering & Infrastructure Ltd., Hyderabad	51SE/2018-19 Dated: 08.03.2019	143.03	0.14	0.10%	0.00	0.14	101.00	0.00

		distributary System in Pedanandipadu, Kakumanu, Edlapadu, Chilakaluripet and Parchur Mandals of Guntur and Prakasam Districts including Detailed Investigation, preparation of L P Schedules, HPs, design and drawings of CM&CD works, operation and maintenance of the Entire system complete in E.P.C Turnkey mode											
24	5	**Varikipudisela Lift Irrigation scheme** on Varikapudi vagu near Gangulakuntallage in Veldurthy Mandal- "Detailed Investigation, Engineering, Estimation, Design and construction of Lift scheme for lifting of water from Varikapudi vagu near Gangalakunta village to irrigate an ayacut of 24,900 Acres under Veldurthi, Uppalapadu, Gangalakunta,	G.O.Ms.No.104, Dated: 06.02.2019	340.26	M/s. Megha Engineering & Infrastructure Ltd., Hyderabad	52SE/2018-19 Dated: 15.03.2019	298.47	1.31	0.44%	1.31	0.00	0.00	0.00

		Gottipalla, Sirigiripadu, Bodilaveedu and Loyapallivillages in Single phase pumping and conveying with componenets such as constrructio n of Jack well cum pump houses, associated civil, Hydro-Mechanical, Electra-Mechanical works, Constructio n of transformer yards, laying of MS pressure main, combined Gravity Main, Gravity main construction of delivery cistern and other appurtenant works, operation and maintenanc e of entire system for 10 years etc., complete under EPC Turn - Key system"											
25	6	**Modernizat ion of Nallmada drain** from km 2.900 to km 39.690 in Guntur &Bapatla District	G.O.Rt.No.9 Dated: 20.01.2017	**Rs.180. 60 Crores** (Rs 180 Cr for LA + Rs 0.60 Cr for Survey & Investig ation)	M/s GoteConsul tencies , Hyderabad (for Survey &Investigati on)	17SE/2 017-18(Tend ers Called for Rs 60.00 Lakhs for Investig ation work and Agreem ent	0.274	0.2 74		0.10 6	0. 16 8	10 0	0

						Concluded for 27.40 lakhs)							
		TOTAL					**5691.14**	**1052.69**		**10267**	**28.89**	**709.91**	**2.04**
		CHIEF ENGINEER (PROJECTS), ONGOLE											
b)		**Work done less than 25%**											
26	1	Urgent repairs to the Radial Gates,Hoist Bridge and acquipment for additionalo Spillway of Rallapadu Med.Irrigation in Lingasamudram Mandal of Prakasam (Dt)	Special Chief Secretary to Got. Vide G.O.Rt.NO.436, Dt.24.8.20	0.13	M/S Sreedhar Engineering Works, Padugupadu, Kovuru, SPSR Nellore District	11DN/20-21	0.11	0.01	9.09%	0	0	0.11	0.00
		TOTAL					**0.11**	**0.01**		**0.00**	**0.00**	**0.11**	**0.00**
		CHIEF ENGINEER(PROJECTS), NSP, GUNTUR											
a)		**Not Grounded**											
27	1	Repairs to gates, erecting for the 3rd vent and mechanical repairs to hoisting equipment of outfall regulation Km.33.618 (M.20/7+076) of Buggavagu Balancing Reservoir of Nagarjuna Sagar Jawahar Canal.	Commissioner, CADA, Vijayawada Procs No. COM/ CAD/ O&M/ 1st CADA/ C&R/ 1124-2022-23, dt.09.05.2022.	39.54	Sri N. Naveen Krishna, Contractor, NTR Circle, Bhadraiah Nagar, Vijayawada, NTR District.	8-EE/ 2022-23, dt.13.07.2022	34.71	0	0	0	0	0	0
28	2	Repairs to gates, erecting for the 6th vent and mechanical repairs to hoisting equipment of outfall regulation Km.33.618 (M.20/7+076) of Buggavagu Balancing Reservoir of	Commissioner, CADA, Vijayawada Procs No. COM/ CAD/ O&M/ 1st CADA/ C&R/ 1124-2022-23, dt.09.05.2022.	39.54	Sri N. Naveen Krishna, Contractor, NTR Circle, Bhadraiah Nagar, Vijayawada, NTR District.	9-EE/ 2022-23, dt.13.07.2022	34.71	0	0	0	0	0	0

		Nagarjuna Sagar Jawahar Canal.											
b)		**Work done less than 25%**											
29	1	Urgent Repairs to masonary and Maintenance work to Addanki Branch Canal head regulator at Km 91.877 of Nagarjuna Sagar Jawahar Canal	5th CADA/1123-2020-21, dated 13.08.2020	0.69	Sri T.N. Mohan Reddy, Contractor, Ravulapalem, East Godavari District	04-SE/2020-21 Date.22.09.2020	0.62	0.12	19.42 %	0.00	0.12	0.62	0.00
		TOTAL					**70.04**	**0.12**		**0.00**	**0.12**	**0.62**	**0.00**
		CHIEF ENGINEER, NTR TGP, TIRUPATI											
a)		**Not Grounded**											
30	1	Dismantling and Reconstruction of damaged right angled triangular V-Notches across toe drain between Km 3.000 to 8.000 of K.R.Dam.	G.O.M.S No.16 WRD. Dt:09/03/2018.	0.190	Sri Ch.Rama Krishna Raju, SPSR Nellore Dist.	4EE/2022-23, Dt:07-06-2022	0.17	0	0	0	0	0	0
31	2	REPAIRS TO THE M.S SCREW GEAR SHUTTERING ARRANGMENTS TO THE CROSS REGULATOR AT K.M.53.960 OF SSG CANAL	SE/SSLC&SBC/DB/JTO2/Vol39/79GL Dt:02.08.2022	0.047	M/S Sreedhar engineering works, Spsr Nellore	16EE/2022-2320.10.2022	0.04	0	0	0	0	0	0
32	3	REPAIRS TO THE M.S SCREW GEAR SHUTTERING ARRANGMENTS TO THE CROSS REGULATOR AT K.M.	SE/SSLC&SBC/DB/JTO2/Vol39/79GL Dt:02.08.2022	0.041	M/S Sreedhar engineering works, Spsr Nellore	17EE/2022-2320.10.2022	0.03	0	0	0	0	0	0

		0.000 OF 5th Branch canal of SSG CANAL											
33	4	REPAIRS TO THE M.S SCREW GEAR SHUTTERING ARRANGMENTS TO THE CROSS REGULATOR AT K.M. 18.600 OF 5th Branch CAnal SSG CANAL	SE/SSLC&SBC/DB/JTO2/Vol39/79GL Dt:02.08.2022	0.048	M/S Sreedhar engineering works, , Spsr Nellore	18EE/2022-23 20.10.2022	0.04	0	0	0	0	0	0
34	5	Repairs to the M.S Screw gear shuttering arrangements to the Cross Regulator at K.M. 31.415 of SSG canal.	SE/SSLC&SBC/DB/JTO.2/vol.39/79GL,Dated. 02.08.2022	0.033	M/s. Sreedhar Engineering Works,	15EE/2022-23 Dt.20.10.2022	0.03	0	0	0	0	0	0
b)		**Work done less than 25%**											
35	1	Investigation, preparation of Hps, Design and Drawings, Earthwork, Excavation and construction of lift and allied works for lifiting and delivering water from somasilla swarnamukhi link canal Merlapaka Tank to Mallemadugu Reservoir in GNSS Phase-II near Yerpedu Village and Mandal, Chittoor District	G.O.RT No. 75, Dated: 29.01.2019.	292.66	M/s MEIL, Hyderabad.	7SE/18-19,	250.51	30.61	12.22 %	30.61	0	219.9	0.64
36	2	Construction of Telugu Ganga Project Rest House @	G.O.RT No. 16, Dated: 09.01.2018. Rs.6671.625 Cr for TGP	5.46	M/s I.Munimohan Reddy & Co	Agrt. No.2SE/2023-24 Dated: 23-12-	3.78	0.41	10.85 %	0	0.41	0	0

		Chenna Reddy Colony, Tirupati				2023							
37	3	Repairs to drainage Gallary of Head Regulator including Air vents in K,R Dam in Rapur Mandal of SPSR Nellore District.	G.O.M.S No.16 WRD. Dt:09/03/2018.	0.852	M/s Swapna Projects Pvt. Ltd., Hyderabad.	2SE/2021-22, Dt:12-05-2021.	0.85	0.13	15.29 %	0	0.13	0	0
38	4	PBC Widening - HNSS Project-Phase-II-Widening of Punganur Branch Canal from Km 79.600 to Km 220.350 for enhancing the carrying capacity including construction of CM & CD works to meet the irrigation & drinking water needs of Thamballapalli, Madanapalli, Punganur and Palamaneru constituencies & development of irrigation net work in Punganur Constituency, Chittoor District" (Under LUMP SUM CONTRACT SYSTEM)".	G.O Rt No:42,WRD, Dated: 04.09.2021	1925	M/s NCC Limited, Madhapur, Hyderabad	Agt.No: 01 CE/2022 -23 Dated:01.02.2023.	1217.49	16.5	1.36%	0	16.5	0	0
		TOTAL					**1472.94**	**47.65**		**30.61**	**17.04**	**219.90**	**0.64**
		CHIEF ENGINEER(PROJECTS), KURNOOL											
a)		**Not Grounded**											
39	1	Construction of	G.O. Rt. No.203,	36.95	M/s RR Edifice	5SE/2020-21,	28.75	0.00	0.00	0.00	0.00	0.00	0.00

		Additional Infall Regulator with 03 vents to accommodate 10000 cusecs capacity including approach channel and leading channel for GBR	Dt.05.05.2020		Private Limited, Hyderabad.	dt.29.12.2021.							
b)		**Work done less than 25%**											
40	1	Special repairs to 12Nos, of Radial Crest Gates i.e., Replacement of Rubber seals. E.M. brakes, Replacement of damaged chequered plate of hoist platform for 08 vents and Replacement of damaged cable & cabin of Gantry crane of NSRS Srisailam Project	G.O.Rt.No.64 Dt:06-02-2024	1.59	M/s SV Engineering, Kurnool, Andhra Pradesh	01SE/2024-25, Dt:20-09-2024	1.40	0.08	5.71%	0.00	1.59	1.59	0.00
41	2	Supply of 2 Nos. 1000 KVA Transformers for replacement of the existing burnt 2000 KVA Transformer at the Dam Site of NSRS Srisailam Project	G.O.Rt.No.63 Dt:06-02-2024	1.00	M/s R.Pandurangam& Sons, Hyd-500020	02SE/2024-25, Dt:20-09-2024	0.88	0.05	5.68%	0.00	1.00	1.00	0.00
42	3	Construction of Office Building for T.G.P Circle & SRBC Circle I in T.G.P Camp	G.O.Rt No.203, Water Resources (Project-III), Department dated 5-5-2020	5.25	Sri KANALA GOPAL REDDY, NANDYAL	5SE/2O2O-21, Dt O2-O1-2O2I	4.80	0.30	6.25%	0.30	0.00	4.95	0.00

		Colony at K.C.C Compond, Nandyal, Kurnool(Dt)											
43	4	Construction of Vedavathi (Hagari) River Lift Irrigation scheme at Gulyam (V), Halaharvi (M), Kurnool District including construction of 3 pump houses, Hydro and Electro mechanical works, Pressure Mains excavation of canal system including CM & CD work complete for developing an Ayacut of 80,000 acres	G.O.Rt.No:77 Dated: 29.01.2019	1942.8	M/s Megha Engineering & Infrastructures Limited, Hyderabad	AGT No:SE/IC/KNL/57/ 2018-19, dated:07.03.2019	1607.72	106.2	6.61%	100.99	7.38	395	0.78
44	5	Rajoli Banda Diversion Scheme near Bathra Bommalapuram Village, Kosigi Mandal, Excavation of RDS Right Main Canal including construction of CM&CD works, formation of 4 Reservoirs, 4 Lift & Pump houses including Electro Mechanical works and pressure mains and allied works and	G.O.Rt.No.76, W.R.Dept (Proj III), dt: 20.01.2019	1985.423	M/s NCC Limited, Hyderabad	SE/IC/KNL/58/ 2018-19, Dt: 08-03-2019	1631.35	11.99	0.73%	0	11.99	460	0

		distributor system of canal up to field channel complete.											
45	6	Rayalaseema Lift Scheme to Supplement 3 TMC per day from Srisailam foreshore to SRMC on downstream of Pothireddypadu Head Regulator	G.o.Rt.No.203,Dt.05.05.2020	3825	M/s SPML-NCC-MEIL (JV) Hyderabad-500037	CE(P)/Knl/04 CE/2020-21 Dt.27.02.2021	3307.06	745.46	22.54 %	739.6	78.76	1984.56	0
		TOTAL					**6581.96**	**118.62**		**101.29**	**21.96**	**862.54**	**0.78**
		CHIEF ENGINEER(PROJECTS), ANANTAPUR											
a)		**Not Grounded**											
46	1	Widening of HNSS Main Canal from Km -4.86 to Km 88.00 under HNSS Phase-I.	G.O.Ms No.29 water resources (Project-III) Dept Dated 07.06.2021	6182.20	M/s Mega Engineering Infrastructures Ltd., Hyderabad.	2SE/2021-2022; Dt.31.12.2021	2484.24	0	0	0	0	0	0
47	2	Widening of balance work of HNSS Main canal including lining and extension of structures e.t.c. complete to carry a discharge of 6300 cusecs from Km.88.000 to Km.216.300 and construction of additional pumping stations for HNSS Scheme from PS 6 to PS 8 (3No's) adjacent to exsting pumping stations including excavation of forebay ,supply and	G.O.Ms No.29 water resources (Project-III) Dept Dated 07.06.2021		M/S DSR-VPR(JV), Bnjarahills ,Hyderabad	1SE/2021-2022; Dt.13.12.2021	2163.15	0	0	0	0	0	0

		erection of pumps and motors ,substation e.t.c.to pump a discharge of 2450 cusecs kurnool and Anantapur Districts and maintence up to 15 years .											
48	3	Permanent Restoration of Earth bund at Piping Portion Near RFMC of Bhairavanithippa Project in Gummagatta(M), in Ananthapuramu(DT).	G.O.Rt No.1839, Dt:22.08.2022	4.61	---	----	0.00	0	0	0	0	0	0
		TOTAL					**4647.39**	**0.00**		**0.00**	**0.00**	**0.00**	**0.00**
		CHIEF ENGINEER(PROJECTS), KADAPA											
a)		**Not Grounded**											
49	1	Reconstruction of damaged Aqueduct @ Ch 37.876 Km of PBC main canal near Ulimella (V) of Pulivendula (M) of YSR Kadapa Dt.	G.O.Rt.NO.2150 Dt:30.12.2022	0.96	M/s Srinivasa reddy& Co		0.83	0	0	0	0	0	0
50	2	Reconstruction of damaged Aqueduct @ Ch 0.550 Km of thonduru distributory of Pulivendula Branch Canal near Gurijala (V) of Simhadripuram (M) of YSR Kadapa Dt.	G.O.Rt.NO.2151 Dt:30.12.2022	5.63	-		0.00	0	0	0	0	0	0
5	3	Constructio	G.O.Rt.No.2	2.63	Sri	71SE/2	2.21	0	0	0	0	0	0

1		n of ponds at bhadrampalli major canal at km 2.80 and km 4.50 under GKLI Scheme in Pulivendula constituency of YSR District.	Dt:03.01.2024		SriVigneswara Constructions, Nandyal	023-24 Dt:29.02.2024							
b)		**Work done less than 25%**											
52	1	Construction of Division Office and 2 sub-Division office buildings in TGP Compound, Badvel, Y.S.R Kadapa Dist.	G.O.Ms.No.16, WRD Dt:09.03.2018	1.79	M/s Sri Vishnu Sri Ram Constructions, Badvel	4SE/2021-22 Dt:26.6.2021	1.79	0.26	14.52%	0.00	14.64	0.00	0.00
53	2	Construction of boundary wall all along the peripheri of NTR TGP Colony, Mamillapalli, Kadapa	G.O.Ms.No.16, WRD Dt:09.03.2018	1.46	Sri.D.Dastagiri, Allagadda	1SE/2019-20 Dt:6.3.2020	1.46	0.11	7.53%	0.11	0.00	0.00	0.00
54	3	Upgradation of Gandikota CBR Lifts & Gandikota Paidipalem Lift Scheme	G.O.Rt.No.441 Dt:26.8.2020	3556.76	M/s Megha Engineering Infrastructures Limited, Hyderabad	01CE/EPC Dt:08.03.2021	2597.14	4.39	0.17%	0.00	4.39	0.00	0.00
55	4	Investigation designs and constructionos lift Irrigation Scheme to Lift 8.00 TMC of water from Kundu River and Delivering to SR1 of TGP Including construction of weir of Kundu River near Jonnavaram Village in Duvvur Mandal YSR District.	G.O.Rt.No.562 Dt:17.12.2019	564.60	M/s Megha Engineering Infrastructures Limited, Hyderabad	1CE/EPC Dt:08.03.2021	543.43	0.85	0.16%	0.16	0.00	0.00	0.00
	T						**3146.86**	**5.6**		**0.27**	**19**	**0.0**	**0.00**

	otal							**1**			**.03**	**0**	
	APSIDC												
b)		**Work done less than 25%**											
56	1	Mallavaram, Govindapuram&Molleru L.I.Scheme in Gokavaram (M) of East Godavari Dist.	G.O.Rt No. 603 Dt: 28.08.2018 & G.O.Rt No.734 Dt: 26.10.2018	132.79	M/s Sri V. B. Constructions	26/2018-19 Dt: 13.02.2019	94.47	7.99	8.45%	6.88	1.11	15.83	0
57	2	Venneru - II L.I. Scheme in Kondepi(M) of Prakasam Dist	G.O.Rt No. 872 Dt: 12.012.2018	2.32	M/s Raghuram Hume Pipes Pvt. Ltd, Guntur	29/2018-19, Dt: 28.02.2019	1.41	0.21	14.89%	0.21	0	0.14	0
		TOTAL					**95.88**	**8.2**		**7.09**	**1.11**	**15.97**	**0**
	CHIEF ENGINEER, MINOR IRRIGATION												
58	1	Construction of New Road cum Dam across Pandameru River near Pandameru Venkata ramana temple near Raptadu (V&M) of Ananthapuramu District.	G.O Rt No.783 dt:-06-11-2018 (Copy enclosed)	4.94	M/s A V R Constructions, Ananthapuramu	229 SEA/2018-19 Dt:08-03-2019	4.36	0	0	0	0	0	0
59	2	Excavation of feeder channel from Narsimpalli Tank to Rekulakunta tank including CM &CD works near Atmakur (V) Tadimarri (M) Ananthapuramu (Dist)	G.O Rt No.09 dt:-18-1-2021 (Copy enclosed)	1.76	-	-	0.00	0	0	0	0	0	0
60	3	Construction of Malameedapalle Lift Irrigation scheme including Construction of Off take sluice at Km45.500 Pungunuru Branch canal in	G.O.Rt.No.382 Date:30-08-2023	46.14	-	-	0.00	0	0	0	0	0	0

		Gandlapenta (M) in Sri Sathya Sai (dist)											
61	4	Excavation of Feeder Canal to feed Chennaraya Swamy Gudi Project by gravity including Construction of Off Take Sluice at KM 63.325 of Punganuru Branch Canal in Tanakallu (M) in Sri Sathya Sai District.	G.O.Rt.No.382 Date:30-08-2023	2.75	M/s A V R Constructions, Ananthapuramu	2SEA/2024-25 Dt:5-8-24	2.07	0	0	0	0	0	0
62	5	Construction of subsurface dam across Penna river near Pydeti (V) in Parigi (M)	G.O.Rt.No.9 Date:7-01-2019	4.71	M/s A V R Constructions, Ananthapuramu	217SEA/2018-19 Dt:08-03-2019	3.98	0	0	0	0	0	0
63	6	FDR-(Permanent)-Reconstruction of washed bund with sluices of Pannuru tank near Pannuru village of Vijayapuram mandal of Chittoor District.	G.O.Rt.No. 231, dated: 25-05-2023 of Water Resources (ERD/A1) Department, Govt. of Andhra Pradesh	0.52	M/s Sri Seshachala Constructions, Tirupati.	64 SE/2023-24, Dt: 23-02-2024	0.42	0	0	0	0	0	0
64	7	Reconstruction of Surplus weir(2 Nos) of Nagari tank near Chinthalapatteda village in Nagari mandal.	G.O.RT No. 78 Dt: 09-03-2021	0.928	M/S Sreenivasa Constructions Chitvel mandal Y S R Dist.	03 SE/2021-22, Dt:31.05.2021	0.78	0	0	0	0	0	0
65	8	Formation of a New Tank across Kushasthali River near Katherapalli (V) of Karvetinagar (M) in Chittoor	G.O.No.1630, Dt:20-06-2022.	85.95	M/s MSR-Dwaraka (JV), Khammam.	106SE/2022-23, Dt: 31-03-2023	39.84	0	0	0	0	0	0

		District.											
66	9	Formation of New tank across Kushastali river near Mokkalakandriga (v) in Nagari Mandal of Chittoor District	G.O.Rt.No. 161, dated: 01-02-2022 of WR (MI-R) Department, GoAP	78.12	M/s Sri Sai Lakshmi Constructions & Company, Vijayawada.	104 SE/2022-23, Dt: 31-03-2023	47.72	0.2	0.42%	0	0.2	0.20	0
67	10	Excavation of Flood Flow channel from Foreshore of Kalavakunta Barrage (NTRJalasayam) to feed chain of tanks in Penumur and G.D.Nellore Mandals of Chittoor District.	G.O.Rt.No. 557, Dt.26.11.2021 of WR(MI-R) Department, GoAP	193.23	MSR-Dwaraka (JV) Khammam, Telangana	CE.MI No 05 /2022-23, Dt: 21.07.2022	129.64	2.42	1.86%	0	2.42	3.00	0
68	11	Desilting of Yerakaluva and Yebalavagu, providing Cement concrete walls at vulnerable location of Yerakaluva and Yabalavagu leading to the Jaggaiahpeta Ura tank of Jaggaiahpeta (V) & (M) in Krishna District for an amount of Rs. 565.00 Lakhs	G.O.Rt.No:159 water Resources (MI.A) Department, Dt: 07-03-2024	5.65	0	0	0	0	0	0	0	0	0
69	12	FDR-Permanent-Reconstruction of surplus weir & sluices (2 Nos) of VKR Puram tank near VKR Puram village in Nagari mandal of	GO RT No. 231 Dt. 25-05-23 .	0.54	M/s Sri Seshachala Constructions, Tirupati.	61SE/2023-24 Dt.22.2.24	0.46	0	0	0	0	0	0

		Chittoor Dist.											
70	13	Formation of New M.I.Tank across Raikhilogeda near Devepuram (V), Mandasa (M) Srikakulma District"	G.O.Rt.no.683 Water Resources (MI.A) Department Dt: 08.12.2023.	2.3739	-	-	0.00	0	0	0	0	0	0
71		Providing protection arrangements to Kodur town and constructions of Protection wall at Koduru (M) of YSR Kadapa district under State Development Plan	G.O.Rt.No.1661 Dated 4-7-2022	38.485	M/s. SSC – LRSR (JV), Thirupahi	49 SE/2022-2023 Dt.31.03.2023	33.19	0	0	0	0	0	0
		TOTAL					**229.27**	**2.62**		**0.00**	**2.62**	**3.20**	**0.00**
		GRAND TOTAL					**27941.34**	**1350.17**		**1183.66**	**196.46**	**2583.52**	**338.38**

G. SAI PRASAD,
SPECIAL CHIEF SECRETARY TO GOVERNMENT